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1. Rationale 

 

a. Project Context and Justification 

 
Mekong is one of the world’s great rivers and provides an important landscape of biodiversity and water 
resources in Southeast Asia, particularly for Mekong basin countries.  Mekong Basin can be subdivided into 
seven broad physiographic regions based on topography, drainage pattern, and the geomorphology of river 
channels.  According to World Wide Fund (WWF) classification, Mekong River region contains 16 WWF 

Global 200 Eco-regions,  which are critical landscapes of international biological importance. This represents the 

greatest concentration of Eco-regions in mainland Asia. 
 
From socio-economic points of view, Mekong’s vast ecosystem diversity underpins a wide variety of 
livelihoods and food security for most of the rural population in the basin. About 60 million people live in 
the lower Mekong Basin.  Historically, millions of people living in different geographical areas of the lower 
Mekong Basin depend on the river system for their livelihood.  At present day, many of them live in poor 
conditions with limited access to clean water and sanitation, employment and food security. 
 
Forests play important role in Southeast Asia, including biodiversity conservation, environmental protection, 
climate change mitigation and adaptation, livelihood improvement, and food security.  According to the 
statistics, the largest deforestation since 1990 in Southeast Asia amounted to 33.2 million hectares (or 7.6 %) 
of the total land area.  At this alarming deforestation rate, a biodiversity crisis threatens Southeast Asia with 
some estimates indicating that 13-42 % of species will be lost in the sub-region by 2100, at least half of which 
could represent in the category of global extinctions. 
 
Forest management practices and models in Mekong Basin Countries (MBC) are different and diverse 
depending on the national policy and strategic approach. In view of geographical, socio-economic and 
environmental importance of the region and in order to address the issues related to biodiversity and climate 
change, the project “Reclamation, Rehabilitation and Restoration of Degraded Forest Ecosystems (RRR-
DFE) in Mekong Basin Countries” is well justified addressing the present problems in Mekong basin.  Under 
the project, the issues of forest restoration, watershed management, biodiversity conservation, forest 
certification and ecotourism will be addressed through pilot projects, capacity building activities and regional 
exchange programs. 



 
 

 
 

b. Relationship to other Activities 

 
Over the past 12 years, ASEAN-ROK Environment Cooperation Programme (AKECOP) has been addressing 
the issue of forest rehabilitation, sustainable management, human resources development, agroforestry and 
other issues in Mekong region. Under the AKECOP flagship project entitled “Restoration of degraded forest 
ecosystems in Southeast Asian Tropical Region”, Forest Administration of Cambodia, National Agriculture 
and Forest Research Institute of Lao PDR, Forest Research Institute of Myanmar, Kasetsart University of 
Thailand and Forest Science Institute of Viet Nam were involved in research and development activities and 
some activities were closely related to restoration of Mekong ecosystem. 
 
In 2011, ROK supported the following forestry cooperation projects for 5 individual countries from Mekong 
region. 
 

1) “Improving Capacity on Forest Restoration in Cambodia” in Cambodia; 
2) “Building core capacity for Village and Village Cluster Forestry” in Lao PDR; 
3) “Mitigation of Climate Change Effects through Restoration of Degraded Forests and Ecosystem and 

REDD-plus Activities in Bago Yoma Region of Myanmar” in Myanmar; 
4) “Strengthening Collaboration of Forestry Research and Sustainable Forest Management with Local 

People’s Participation in Thailand; and 
5) “Developing Non-Timber Forest Products (NTFPs) in the Northwest of Vietnam as the Mechanism 

for Sustainable Forest Management and Livelihood Improvement for Local Communities” in Viet 
Nam. 

 
These projects were well within the scope of sustainable forest management and particularly supported the 
activities related to restoration, mitigation of climate change, community forestry management and human 
capacity development. 
 
In 2001, International Tropical Timber Organization (ITTO) and Thailand launched a trans-boundary 
biodiversity conservation project called “Phataem Protected Forest Complex Project(PPFC)”involving 
Thailand, Lao PDR, and Cambodia. The overall management objectives include supporting long-term 
cooperative conservation of biodiversity, wildlife, ecosystem services, and natural and cultural values across 
the borders.  The area is low-lying, undulating and forested, and is bisected by Mekong River. 
 
The Mekong River Commission (MRC) has been operational since 1995 and its role is to help the 
Governments of the lower Mekong Basin to sustainably manage water and related resources as well as to 
eradicate poverty. MRC views that forest degradation in Mekong Basin is very critical due to increasing 
demand for agricultural land and forest products leading to deforestation and degradation of biodiversity and watershed 
ecosystem. 
 
Royal Projects of Thailand have been aiming to combat forest destruction and degradation for many decades, 
especially in watershed areas in the north of the country where the majority of the people are tribal groups 
practicing slash and burn practices and opium cultivation. The King of Thailand initiated Royal Projects 
development in 1969 aiming to solve the problems of forest destruction and opium cultivation as well as to 
generate income and livelihood of people living in the mountain region. The Royal Projects have four major 
objectives: 1) Offer a helping hand to all humankind; 2) Ensure conservation of natural resources for a 
sustainable future; 3) Eradicate opium poppy cultivation and opium derived addiction problems; and 4) 
Encourage a wise and balanced utilization and conservation of land and forest resources. 
 

2. Project Information 

 

a. Guiding Principles: Throughout the project implementation, key principles employed are as follows: 
 

 Sustainable Rural Livelihood (SRL) framework: A new approach based on merging environmental 
and development goals, to be adopted to ensure that the basic needs of rural people are met. 



 
 

 
 Sufficiency Economy Philosophy: A new Thai concept which guides the way of life and conduct of 

the people, on the basis of the traditional way of life of the Thai society. Sufficiency Economic 
Principle ensures development based on the middle path and awareness, taking into account 
moderation, reasonableness and immunity building. 

 Strengthen trans-boundary cooperation and capacity building on biodiversity conservation, forest 
restoration, participatory forest management, watershed management and eco-tourism. 

 
b. Regionality: Forest destruction and biodiversity degradation are common problems among the countries 
in the Mekong Basin. Trans-boundary biodiversity conservation is a regional approach involving 
collaborative activities such as pilot testing, sharing of experiences through regional workshops, exchange 
visits and eco-tourism. 
 
c. Participation: Five MBC who will participate in this regional project include Cambodia, Lao PDR, Myanmar, 

Thailand and Viet Nam. 
 
d. Beneficiaries and stakeholders: Forestry officials, local people and communities, private sector, and 
research institution are key stakeholders to be involved in the project. 
 

3. Goals, Outcome and Outputs 

 
a. Goals: Sustainable management of forest resources, biodiversity and environment through local people 
participation in Mekong Basin. 
 

b. Objectives: The project objectives can be categorized into two sections according to period of 
implementation. 

i. Intermediate objectives:(2 years) 
 To investigate present status of biodiversity utilization and forest management. 

 To strengthen trans-boundary cooperation among the MBC on conservation of landscape 
biodiversity and eco-tourism. 

 To exchange knowledge and lessons learned on best practices of sustainable forest management 
and biodiversity conservation. 

ii. Long-term objective(5 years) 
 To enhance the capacity of MBC in reclamation, rehabilitation and restoration of degraded forest 

ecosystems through pilot testing, exchange of expertise and capacity development. 
 

c. Outputs/Deliverables: 

 
Five pilot sites with specific focus are selected by the MBC for pilot testing of trans-boundary biodiversity 
conservation and utilization, sustainable forest management, eco-tourism networking and technology transfer. 
 
Country reports on best practice of RRR-DFE in each MBC are documented and shared through workshops 
at both national and regional levels among 5 countries for exchange of experience and lessons learned. 
 
Number of graduated staff and trainees from short-course training as well as the number of publications are 
recorded for future reference and to link with potential and relevant activities. 
 
4. Work Plan and Staffing Plan 
 

a. Indicative Work Plan 
 
The Project will start from selection and establishment of pilot project sites within the Mekong Basin. Land 
use change studies, survey and documentation of biodiversity will be undertaken in these sites. Potential 
sustainable forest management models and methods of promoting eco-tourism within the pilot sites will be 



 
 

 
formulated. Finally, the pilot sites shall be used for training, exchange of visits and technology transfer among 
the MBC, through national and regional workshops, inter-country visits, and publication. 
 
The Project work plan and budget estimates are shown in the following table in detail: 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

  
Ecotourism linked with 

biodiversity conservation 
FA-Cambodia       64,000 

A Pilot site        45,630 

A.1 

Site selection: Demarcation 
and mapping of the site : 
Mondulkiri Protected Forest 
for Genetic Resource 
Conservation of plants and 
wildlife (Eastern Plain 
Landscape of Cambodia-
attached map) 

 Q1, 2013   34,439 

A.1.1 Running of the project        26,580 

  

Stationeries: supplies, paper, 
and ink for printer and 
photocopy machine and 
maintenance : estimated at 
150 $ per month 

   150   3,600 

  
Biodiversity expert (Non-
Forestry Administration 
staff) 

   600   7,200 

  
Admin and financial staff 
(Non-Forestry 
Administration staff) 

   300   7,200 

  Laptop Computer    1,950   1,950 

  Desktop Computer    750   750 

  Telephone and internet    120   2,880 

  Photocopy machine    2,500   2,500 

  Printer    500   500 

A.1.2 
Purchase of research 
materials 

       4,754 

  GPS    600   1,200 

  Digital Camera    500   500 

  Camera trap    170   2,380 

  Binoculars    300   600 

  Compass    40   74 

A.1.3 
Site demarcation and 
mapping 

       3,105 

  
DSA + accommodation for 3 
personnel for 7 days 

   45   945 

  
DSA for 3 local Forestry 
Administration (FA) staff for 
6 days 

   15   270 

  Travel expenses for 7 days    150   1,050 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

  
Workers + transportation, 5 
workers for 6 days 

   8   240 

  mapping    500   500 

  printer map    20   100 

A.2 

Site survey and 
documentation of 
biodiversity utilization, 
protection and linkages to 
ecotourism at the pilot area 

 Q2,2013     11,191 

A.2.1 
Site survey and 
documentation of 
biodiversity utilization 

       7,001 

  
DSA for 3 personals from 
national level for 15 days 

   45   2,025 

  
DSA for 3 local FA staff for 
14 days 

   15   630 

  travel expenses for 15 days    150   2,250 

  
Workers + transportation, 8 
workers for 14 days 

   8   896 

  Data processing and analysis    1,200   1,200 

A.2.2 
Data collection for every 3 
months 

       4,190 

  
DSA for local Ranger 4 
people for 2 days for every 3 
months 

   15   840 

  
purchase of two (2) motor 
bikes for local ranger 

   1,500   3,000 

  Petrol + minor reparation    50   350 

B National level workshop       9,570 

B.1 
Ecotourism and biodiversity 
conservation  

 
Q3-Q4 

2013 
    9,570 

B.1.1 

local workshop to gathering 
information about 
Ecotourism and biodiversity 
conservation with 
stakeholders(location in 
Mondulkiri provincial town) 

       3,920 

  
Invitation + workshop 
materials 

   500   500 

  Meeting room + banner    500   500 

  
Lunch and snacks for 60 
participants 

   22   1,320 

  
DSA +Accommodation for 
participants  

   25   1,000 

  
Travels of  participants to the 
workshop (round trips) 

   15   600 

B.1.2 

Technical meeting to prepare 
work plan based on sub-
national workshop 
information 

      250 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

  snack for the meeting    150   150 

  
photocopying document for 
meeting 

   5   100 

B.1.3 

Conduct national workshop 
on national plan of 
Ecotourism linked with 
biodiversity conservation 

      5,400 

  
Invitation + workshop 
materials 

   500   500 

  Meeting room + banner    500   500 

  
Lunch and snacks for 80 
participants 

   30   2,400 

  
DSA +Accommodation for 
provincial participants  

   30   1,200 

  
Travels of provincial 
participants to the workshop 
(round trips) 

   20   800 

C 
Technology transfer and 

capacity development  
       8,800 

C.1 Short-term training course  
Q1-Q2, 

2014 
    4,190 

C.1.1 
Training on GPS usage, 
patrolling and biodiversity 
data collection 

       2,095 

 
Invitation + training 
materials 

   500   500 

  Meeting room + banner    300   300 

  
Lunch and snacks for 20 
participants 

   22   440 

  
DSA +Accommodation for 3 
personals for 3 days 

   45   405 

  travel expenses for 3days    150   450 

C.1.3 

Awareness and 
understanding of 
communities involved on 
biodiversity conservation and 
ecotourism 

       2,095 

  
Invitation + training 
materials; estimated at USD 
500 

   500   500 

  
Meeting room + banner; 
estimated at USD 300 

   300   300 

  
Lunch and snacks for 20 
participants 

   22   440 

  
DSA +Accommodation for  
3 personals for 3 days 

   45   405 

  travel expenses for 3days    150   450 

C.2 Exchange visit  
Q1-Q2, 

2014 
    3,410 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

C.2.1 

Preparing programme and 
field for visit at the site for 
international visitors from 5 
countries 

       2,010 

  
Accommodation for visitors 
for 2nights 

   45   630 

  
Breakfast +Lunch +Dinner 
for 3 days 

   30   630 

  
Travel to the province for 3 
days 

   250   750 

C.2.2 
Exchange visit to other 
country 

       1,400 

  Air ticket    700   1,400 

C.3 Dissemination of knowledge  
Q1-Q2, 

2014 
    1,200 

C.3.1 

Publication in the report on 
Biodiversity conservation 
liked with ecotourism in 
Modulkiri province 

       1,200 

  
Design posters and leaflets 
related to biodiversity 
conservation and ecotourism 

       700 

  
Publication of posters and 
leaflets to promote to local 
community 

       500 

  Cambodia National total        64,000 

  
Ecotourism linked with 

biodiversity conservation 
VNFOREST       64,000 

D 
Pilot site: Bidoup-Nuiba 

national park 
      36,630 

D.1 
Site selection: Demarcation 
and mapping of site 

VNFOREST 
and National 
consultants 

Q1, 2013       

D.1.1 
Literature review to identify 
and describe the study site 

Focal point         

D.1.2 Mapping study site Focal point         

D.2 

Site survey and 
documentation of ecotourism 
linked to biodiversity 
conservation at the pilot area 

National 
consultants 

Q2,2013     36,630 

D.2.1 

Survey on organization, 
biodiversity conservation 
operation and threats to 
forest resources and 
biodiversity. 

National 
consultants 

Q2,2013     17,500 

D.2.1.1 
3 National consultants (01 
for survey on organization 
and biodiversity conservation 

National 
consultants 

Q2,2013   8,100 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

operation plan; 01 for 
Identify threats to forest 
resources, biodiversity; 01 
for Development of 
important biodiversity value 
and major threats to forest 
resources and biodiversity 
maps) 

D.2.1.2 

Air tickets for 3 national 
consultants and 2 
VNFOREST officers (round 
trips) 

National 
consultants and 

VNFOREST 
Q2,2013 280 5 1,400 

D.2.1.3 
Transportation (car hiring for 
airport pickup and field 
survey) 

National 
consultants and 

VNFOREST 
Q2,2013   2,900 

D.2.1.4 
DSA and accommodation for 
national consultants and 
VNFOREST (day) 

National 
consultants and 

VNFOREST 
Q2,2013 50 102 5,100 

D.2.2 

Survey and evaluation 
organization, eco-tourism 
activities in Bidoup-Nui Ba 
National Park. 

National 
consultants 

Q2,2013   16,180 

D.2.2.1 

3 National consultants (01 
for Survey on the status of 
the organization, 
implementation of eco-
tourism activities; 01 for The 
impact of eco-tourism to the 
conservation of biodiversity; 
01 for Develop eco-tourism 
map linked to conservation 
and use of forest resources 
and biodiversity) 

National 
consultants 

Q2,2013   8,100 

D.2.2.2 
Airtickets for 3 national 
consultants (round trips) 

National 
consultants 

Q2,2013 280 3 840 

D.2.2.3 
Transportation (car hiring for 
airport pickup and field 
survey) 

National 
consultants 

Q2,2013   2,740 

D.2.2.4 
DSA and accommodation for 
national consultants 
(30daysx3persons) 

National 
consultants 

Q2,2013 50 90 4,500 

D.2.3 
Local guides hiring 
(2persons x 30days) 

Local guides Q2,2013 30 60 1,800 

D.2.4 Interviewees ($5/person) Interviewees Q2,2013 5 30 150 

D.2.5 Develop final report 
National 

consultants 
Q 3, 2013   1,000 

E 
Workshops and exchange 

visit 
       24,000 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

E.1 National workshop 

VNFOREST 
and Park 

Management 
Board 

Q3,2013 Package   6,054 

E.1.1 

Organising the national 
workshop on the ecotuorism 
linked to biodiversity 
conservation and forest 
resource management at 
Bidoup-Nuiba national park 
(10 participants x 2days) 

VNFOREST 
and Park 

Management 
Board 

Q3,2013     5,854 

E.1.1.1 
Air tickets for participants 
from Ha Noi 

Participants Q3,2013 280 5 1,400 

E.1.1.2 
Airport pickups for 
participants from Ha Noi 

Participants Q3,2013 80 5 400 

E.1.1.3 
Transportation for local 
participants 

Participants Q3,2013 100 5 500 

E.1.1.4 
DSA and accommodation for 
participants for 
(10participants x 4 days) 

Participants Q3,2013 70 40 2,800 

E.1.1.5 
Meeting package (10 
participants x 1days) 

Participants Q3,2013 30 10 300 

E.1.1.6 
Transportation for field visit 
(1mini bus x 1day) 

Participants Q3,2013 250 1 250 

E.1.1.7 
Lunch for participants during 
field visit day (10participants 
and local officers) 

 Q3,2013 15 12 180 

E.1.1.8 Mineral water for field visit  Q3,2013 2 12 24 

E.1.2 

Finalising the Report on the 
ecotourism linked to 
biodiversity conservation and 
forest resource management 
for Bidoup-Nuiba national 
park 

National 
consultants 

Q3,2013     200 

E.2 
Sharing experience 
workshop and Exchange visit 

VNFOREST 
and Park 

Management 
Board 

Q4,2013 Package   14,644 

E.2.1 

Organising  sharing 
experience workshop with 
Cambodia on the ecotourism 
linked to biodiversity 
conservation and forest 
resource management in Da 
Lat city, Lam Dong Province 
(2days, 32 participants and 
other Mekong participants) 

VNFOREST 
and Park 

Management 
Board 

Q4,2013      



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

E.2.1.1 
Air tickets for 8 participants 
from Ha Noi 

Participants Q4,2013 280 8 2,240 

E.2.1.2 
Airport pickups for 
participants from Ha Noi 

Participants Q4,2013 80 8 640 

E.2.1.3 
Transportation for local 
participants 

Participants Q4,2013 50 7 350 

E.2.1.4 
DSA for Vietnamese 
participants for 
(15participants x 4 days) 

Participants Q4,2013 20 60 1,200 

E.2.1.5 

Hotel rooms for 20 
Cambodian participants and 
15 Vietnamese participants 
for 3nights 

Participants Q4,2013 40 105 4,200 

E.2.1.6 
Meeting package (40 
participants x 1days) 

Participants Q4,2013 30 40 1,200 

E.2.1.7 
Welcome dinner for all 
participants 

Participants Q4,2013 25 40 1,000 

E.2.1.8 
Transportation for field visit 
(1bus x 1day) 

Participants Q4,2013 700 1 700 

E.2.1.9 
Lunch for participants during 
field visit day (40participants 
and 2local officers) 

Participants Q4,2013 15 42 630 

E.2.1.10 Mineral water for field visit Participants Q4,2013 2 42 84 

E.2.1.11 
Farewell dinner for all 
participants 

Participants Q4,2013 25 40 1,000 

E.2.1.12 
Interpretor (2days x 
2persons) 

Participants Q4,2013 300 4 1,200 

E.2.1.13 

Finalizing the Report on the 
ecotourism linked to 
biodiversity conservation and 
forest resource management 
for Bidoup-Nuiba national 
park 

National 
consultants 

Q4,2013     200 

E.2.2 

Visit Cambodian side to 
share lessons learnt and 
experience on ecotourism 
and biodiversity 

6 participants Q2, 2014   
To be 

revised 

F Management overhead cost    Package   6,672 

F.1 Laptop VNFOREST  1,500 2 3,000 

F.2 
Stationeries: supplies, paper, 
and ink for printer and 
photocopy machine and 

    600 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

maintenance : estimated at 
50 $ per month 

F.3 Printer   300 1 300 

F.4 Digital Camera   600 1 600 

F.5 Binocular   300 1 300 

F.6 Compass   72 1 72 

F.7 
Allowance for national focal 
point (150 $ per month) 

  150 12 1,800 

 Viet Nam National Total     64,000 

  
Ecotourism linked with 

watershed management  
FD-Myanmar       64,000 

G 
Pilot site (Pindaya 

Township) 

Watershed 

Management 

Division / 

Township 

Forest 

Department 

Q1, 2013   36,000 

G.1 
Site selection : Demarcation 
and mapping of site 

 Q1, 2013     6,000 

G.1.1 

Feasibility survey/ field visit 
to investigate potential areas 
for SFM and Eco-tourism 
Development/ Pre-
consultation with local 
Administrative authorities, 
Tourism Management Board, 
Ethnic Minorities, Local 
communities and CSOs.  
Study team from Forest 
Department Head Quarter 
will be dispatched. Staff 
from TFD will participate 
and assist the study team. 

      2000  

G.1.1.2 
Travel expanse for survey 
team  

  200 5 persons 1000 

G.1.1.3 
Accommodation and Daily 
allowance  

  200 5 persons 1000 

G.1.2 

On ground boundary 
demarcation by using GPS 
and Forest boundary 
demarcation practices  

      3000 

G.1.2.1 Purchasing 1 GPS   600 1 unit 600 

G.1.2.2 Purchasing 1 Digital Camera   450 1 unit 450 

G.1.2.3 
Travel expense for GIS 
expert from FD 

  200 1 person 200 

G.1.2.4 

Field Allowance for GIS  
expert including 
accommodation and food 
allowance 

  60 
1 person x 

10 days 
600 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

G.1.2.5 
Field Allowance for staff 
from TFD including food 
allowance 

  30 
2 persons 
x 10 days 

600 

G.1.2.6 Workers   20 
2 persons 
x 10 days 

400 

G.1.2.7 Transportation and others     150 

G.1.3 

Producing pilot area map by 
using GIS software such as 
topographic map, Location 
map and forest cover map, 
etc. 

       1000  

G.2 

Site survey and 
documentation of 
biodiversity utilization, 
protection and linkages to 
ecotourism at the pilot area 
(scope and perspective) 

Watershed 
Management 

Division / 
Township 

Forest 
Department 

Q1, 2013     30,000 

G.2.1 Office Running Cost     5,900 

G.2.1.1 
Admin & Financial Staff 
(part time) 

  25 80 days 2,000 

G.2.1.2 Laptop Computer   1 1 unit 1,000 

G.2.1.3 Telephone & Internet   1 1 unit 250 

G.2.1.4 
3 in 1 Colour Printer, 
Scanner and Copier 

  1 1 unit 500 

G.2.1.5 B/W A4 Printer   1 1 unit 150 

G.2.1.6 
Office Accessories such as 
Photo papers, Papers, files, 
Clips, Printer Cartridges, etc. 

    2,000 

G.2.2 

Reviewing existing activities 
of watershed conservation, 
ecotourism and natural 
resources utilizing practices  

      3,500  

G.2.2.1 
Travel expense for Interview 
survey and field visit at 
project area 

  200 2 persons 400 

G.2.2.2 

Field allowance for Data 
collection including 
accommodation and food 
allowance 

  35 
2 persons 
x 20 days 

1,400 

G.2.2.3 Local guide/ general workers   20 
2 persons 
x 20 days 

800 

G.2.2.4 
Data compilation/ processing 
/analyzing and report writing 

    900 

G.2.3 

Surveying and data 
collection of pilot area such 
as physiographical data, 
landuse and land cover types, 
climate and hydrology, 
socio-economic data, 
Institutional and cultural 

     5,000 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

data, etc, identifying threats 
to project area and defining 
scope of conservation 
activities 

G.2.3.1 Travel expense   200 1 person 200 

G.2.3.2 
Field allowance including 
accommodation and food 
allowance 

  50 
1 person  

x 30 days 
1,500 

G.2.3.3 
Local guide and general 
workers 

  20 
3 persons  
x 30 days 

1,800 

G.2.3.4 
Field allowance for staff 
from township forest 
Department 

  20 
1 person  

x 30 days 
600 

G.2.3.5 
Data compilation/ processing 
/analyzing and report writing 

    900 

G.2.4 

Consultation with local 
communities and project 
information dissemination 
(Introduction to FPIC) 

     2,000  

G.2.4.1 Travel expense    200 2 persons 400 

G.2.4.2 

Field allowance for Data 
collection including 
accommodation and food 
allowance 

  60 
2 persons 
x 5 days 

600 

G.2.4.3 Local guide    20 
1 person  
x 5 days 

100 

G.2.4.4 
Data compilation/ processing 
/analyzing and report writing 

    900 

G.2.5 

Identifying and supporting 
potential eco-tourism sites in 
terms of natural scenic and 
biodiversity values 

 
Q2 & 

Q3,2013 
   6,000 

G.2.5.1 

Eco-tourism promotion 
signboards such as 
Information Signboards, 
Advertising and Direction 
Signboards  

    2,000 

G.2.5.2 

upgrading eco-tourism 
facilities such as trekking 
road maintenance, 
Information Centre    

    2,000 

G.2.5.3 
Pamphlet and Information 
Leaflet  

    2,000 

G.2.6 

Strengthening and scaling up 
watershed conservation 
activities and rehabilitation 
of degraded forests including 
community forestry and on 
farm soil and water 
conservation practices 

 
Q2 & 

Q3,2013 
  9,500  



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

G.2.6.1 

Mechanical and Biological 
soil erosion control measures 
at both forested areas and 
farm lands 

    3,000 

G.2.6.2 
Forest protection activities 
including law enforcement 
programs 

    3,500 

G.2.6.3 
Enrichment planting at 
degraded forests 

    3,000 

G.2.7 

Awareness raising campaign 
(public talks, poster, 
signboard, pamphlet, media) 
for the development of 
ecotourism and watershed 
conservation. (Awareness 
raising campaigns will be 
conducted at villages and 
schools inside project area at 
least one time during the 
project) 

 
Q2 & 

Q3,2013 
   2,000 

G.2.8 

Preparing a plan for 
ecotourism development and 
watershed conservation of 
project site 

 Q4,2013    2,500 

G.2.8.1 

Technical Meeting for 
formulation of management 
plan (Resource persons from 
FD and representatives from 
local communities and 
management authorities will 
be participated.  15 
participants are expected to 
participate in this Technical 
Meeting) 

    1,500 

G.2.8.2 
Developing long term 
Management Plan for Project 
Area 

    1,000 

H National level workshop 

Watershed 

Management 

Division / 

Township 

Forest 

Department 

      5,500  

H.1 

Two Days National 
Workshop on Ecotourism 
and Watershed Management 
National Workshop will be 
organized at the Conference 
Hall, Forest Department, 
Nay Pyi Taw .About 40 
participants from MOECAF, 

       5,500 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

Ministry of Tourism, 
National Tourism 
Organization, line ministries 
and local communities will 
be invited. 

I 
Technology transfer and 

capacity development 

Watershed 

Management 

Division / 

Township 

Forest 

Department 

      22,000  

I.1 short-term training course        8,000 

I.1.1 
Community Forestry 
Training (15 participants ) 

 Q3,2013      2,500 

I.1.2 
Tourism development 
Training (15 participants) 

 Q3,2013      2,500 

I.1.3 
Low cost soil and water 
conservation Training 
(Participants) 

 Q3,2013      3,000 

I.2 Exchange visit        8,000 

I.2.1 

A group of Myanmar 
delegation not more than 5 
persons will dispatch to pilot 
projects from either Thailand 
or Laos for exchange visit to 
share experiences (One from 
FD and four from local 
communities) 

  Q1,2014      8,000 

I.3 Dissemination of knowledge        6,000 

I.3.1 
Publication of project reports 
and outcomes 

  Q2,2014      3,000 

I.3.2 

Dissemination of 
management plans for 
watershed conservation and 
eco-tourism development to 
replicate in other watershed 
areas 

   Q2,2014      3,000 

  Myanmar National total        64,000 

  
Participatory forest 

management linked with 

certification 
DoF-Laos       64,000 

J Pilot site        25,600  

J.1 
Site selection : Demarcation 
and mapping of site 

         

J.1.1 
Trip on project concept with 
district and provincial levels 
and pilot site providing 

Focal point Q4,2012     2,000 

J.1.2 
Demarcation of site 12,964 
ha and maps reviewing 

Focal point Q4,2012     6,000 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

J.1.3 
Village consultations on 
project procedures and 
implementation steps 

Focal point Q4,2012     2,000 

J.1.4 Administration overhead Focal point Q4,2012     1,800 

J.2 

Site survey and 
documentation of 
decentralization, 
participatory forest 
management and linkages to 
forest 
certification vat the pilot area 
(scope 
and perspectives)  

        

J.2.1 

Site survey by comparing 
with the 
existed land use map and 
reviewing 
the village regulation on 
forest and 
land use management 

Focal point Q1,2013     4,000 

J.2.2 

Socio-economic data 
collection on the villager 
jobs concerned and 
household status  for 
considering to livelihood 
enhancing plan in the next 
step. 

Focal point Q1,2013     3,000 

J.2.3 

Participatory planning on 
how to push the villagers to 
get additional income from 
the forest management plan 
implementation (not only 
from the premium price from 
log sale). 

Focal point Q1,2013     2,000 

J.2.4 

Plan implementation  of 
villagers 
And follow up activities 

Focal point Q1,2013     3000 

J.2.5 Administration overhead Focal point Q1,2013     1,800 

K National level workshops        10,800  

K.1 
Participatory forest 
management and 
certification 

 Q2,2013       

K.1.1 

Meeting at village cluster 
level , 
Comment on plan 
implementation 

Focal point       2,000 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

K.1.2 

Workshop on model and 
technology conducted in the 
pilot site that linked with 
forest certification at 
provincial 
level (village organization, 
district and provincial 
portions will be attended) 

Focal point Q2, 2013     4,000 

K.1.3 

Workshop on model and 
technology conducted in the 
pilot site that linked with 
forest certification at central 
level (Department of 
Forestry staffs and other 
portions concerned will be 
attended). 

Focal point Q2,2013     3,000 

K.1.4 Administration overhead Focal point Q2,2013     1,800 

L 
Technology transfer and 

capacity development 
       11,000 

L.1 Short- term training course          

L.1.1 

Short- term training course 
on sustainable forest 
management inked  with 
agro forestry model (forest 
management with livestock 
raising, cash crop cultivating, 
NTFP cultivating and 
collecting, fish raising, fruit 
trees planting and others  

Focal point Q3,2013     4,000 

L.1.2 

Short- term training course 
on rural development 
focused on project areas 
linked with village 
development by using village 
development fund. 

Focal point Q3,2013     5,000 

L.1.3 

Training on sustainable 
forest management  
technologies (forest surveys, 
low impact logging) 

       2,000 

L.2 Exchange visit  Q3,2013     10,000  

L.2.1 

Project site visit for 
experience sharing and 
lesson learning from the 
model and technology used 
for local authorities 
concerned (province and 
district)  

Focal point Q4,2013     4,000 

L.2.2 
First project assessment and 
feedback Of knowledge 

 Q4,2013     2,000 



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

L.2.3 

Project site visit for 
experience sharing and 
lesson learning from the 
model and technology used 
for national authorities 
concerned (central) 

 Q4,2013     4,000 

L.3 
Dissemination of 

knowledge 
       6,600  

L.3.1 
Dissemination of knowledge 
by newspapers, brochure , 
Video 

 Q3,2014     4,500 

L.3.2 
Dissemination of knowledge 
by website 

 Q3,2014     300 

L.3.3 Administration overhead  Q3,2014     1,800 

  

 
Lao PDR National Total        64,000 

  
Ecotourism linked with 

forest restoration 
RFD-Thailand         

M 
Pilot site : Mae Kok 

Watershed 
       6,400 

M.1 
Site selection : Demarcation 
and mapping of site 

 Q1,2013   1 400 

M.1.1 
Identifying and mapping 
pilot site 

         

M.2 

Site survey and 
documentation of forest 
restoration, protection and 
linkages to ecotourism at the 
pilot area (scope and 
perspectives) 

 Q2,2013   1 6,000 

M.2.1 

Survey on the status of 
related organization, 
implementating environment 
on ecotourism, urban forest, 
forest carbon, and green 

         

M.2.2 
Develop a best practice 
model on eco-tourism linked 
with forest restoration 

         

N National level workshops  
Q2,Q3 

2013 
    25,600 

N.1 
Ecotourism and forest 
restoration 

 Q2,2013   3 days 12,800 

N.1.1 

Conduct workshop on the 
eco-tourism linked to forest 
restoration at provincial level 
(Delegates from district and 
provincial officers, private 

         



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

sector, government officer, 
students and NGO)  

N.1.2 

Conduct workshop on the 
eco-tourism linked to forest 
restoration at watershed level 
(Delegates from private 
sector, government officers, 
conservation groups, Youth 
groups, local administrative 
officials and village leaders) 

 Q3,2013   3 days 12,800 

O 
Technology transfer and 

capacity development 
       32,000 

O.1 Short-term training course  
Q3,2013-
Q2,2014 

    12,000 

O.1.1 
Training course on eco-
tourism management 

 Q3,2013   2 days 4,000 

O.1.2 
Training course on 
participatory forest 
restoration development 

 Q1,2014   2 days 4,000 

O.1.3 
Training course on "Training 
for Trainer" 

 Q2,2014   2 days 4,000 

O.2 Exchange visit  Q2,2014     10,000 

O.2.1 
Organize exchange visit for 3 
delegates to pilot project in 
Vietnam or Cambodia  

 Q2,2014   4 days 10,000 

O.3 Dissemination of knowledge  Q3,2014     10,000 

O.3.1 

Dissemination of knowledge 
by personal communication 
through sharing experiences, 
learning by doing from the 
older to young generations 
and brother to younger 
brothers 

       5,000 

O.3.2 
Dissemination of knowledge 
by media, website, 
publication 

       5,000 

 Thailand National Total     64,000 

       

P Regional level workshops RFD-Thailand       80,000 

P.1 

Ecotourism and biodiversity 
conservation : Lessons from 
Cambodia and Viet Nam 
pilot sites 

 Q1,2014 40,000/time 3 Days 40,000 

P.1.1 
Prepare invitation letter, 
Accommodation, travel and 
site visit for delegates 

         

P.1.2 
Organize meeting, reporting 
and field trip 

         



 
 

 

Ref. No Activities 
Responsible 

agency / focal 
point 

Timeline Unit Cost 
No of 
Unit 

Total 
cost 

p.2 

Ecotourism in the scope of 
forest restoration, watershed 
management and forest: 
Lessons from Laos, 
Myanmar and Thailand pilot 
sites 

 Q2,2014 40,000/time 3 days 40,000 

P.2.1 
Prepare invitation letter, 
Accommodation, travel and 
site visit for delegates 

         

P.2.2 
Organize meeting, reporting 
and field trip 

         

             

Q 
Project operation and 

management  
RFD-Thailand       100,000 

Q.1 Project manager (1)  2013-2014     36,000 

Q.2 Support staff (2)  2013-2014     36,000 

Q.3 office operation        

Q.3.1 

Administrative costs : 
stationeries, computer, 
internet, materials, travel and 
expenditures for project staff 

 2013-2014      28,000 

             

  Grand Total        500,000 

 

  



 
 

 
b. Staff Resource Plan 
 
There will be one Project Manager and two project support staff. Their role will be in project 
management/Secretariat.  Terms and conditions of Project Manager are described in the box below. 
 

 
5. Management and Implementation Arrangements 

 

a. Management Arrangements: 

 
The project is led by Thailand and the executing bodies are Royal Forest Department, Department of National 
Parks, Wildlife and Plant Conservation, and Ministry of Natural Resources and Environment, with partnership 
of the Faculty of Forestry, Kasetsart University.  Other responsible agencies from MBC are Forest 
Administration of Cambodia, Department of Forestry from Lao PDR, Forest Department of Myanmar and 
Viet Nam Administration of Forestry.  All participating agencies will assign focal points for coordination and 
implementation of the activities. National level workshops will be organized by the respective MBC. ROK 
will take part in technology transfer, and expertise exchange programme as and when appropriate. 
 
b. Implementation Arrangements 

 
The national workshop will involve related stakeholders from government agencies, private sectors, NGO, 
local organization, and local people. Resource persons from national and international institution will take 
part in regional workshops. The exchange visit, short-term training courses and internship programme are 
cross-cutting activities among the MBC. 

Terms of Reference – Project Manager 

 

ASEAN-ROK Forest Cooperation Project: Reclamation, Rehabilitation and Restoration of Degraded 

Forest Ecosystems (RRR-DFE) in Mekong Basin Countries 

 

 
Under the overall guidance of the Director General of the Royal Forest Department of Thailand and in close 
consultation with the Executive Director of the ASEAN-Korea Forest Cooperation Secretariat, the Project Manager 
will be responsible for: 

 
I. Managing the project office, staff and financial matters to ensure the operation of the project and delivery 

of service at the highest possible standard and quality; 
 
II. Coordinating with the relevant officials and focal points from the participating countries for efficient 

operation of the project; 
 
III. Ensuring timely implementation ofthe activities at the national and regional levels identified in the project 

document; 
 
IV. Providing guidance and assistance in organizing activities, workshops and training courses of the project; 
 
V. Reviewing and submitting regular and special reports of the project via ASEAN-Korea Forest Cooperation 

Secretariat to the Governing Council of the ASEAN-ROK Forest Cooperation Agreement; 
 
VI. Preparing and submitting financial report and itemized statement of expenditures to the ASEAN-Korea 

Forest Cooperation Secretariat in a timely manner as required in the implementation of the project; 
 
VII. Keeping record of activities implemented and accomplished including technical documents, 

recommendations and consultancy reports; 
 
VIII. Ensuring managerial and financial accountability in accordance with the project criteria and existing 

operational guidelines of the ASEAN-Korea Forest Cooperation; and 
 
IX. Undertaking other duties as may be assigned as appropriate in implementing the project. 

 



 
 

 
 

c. Monitoring and Evaluation  

 
For the successful implementation of the project, an independent project monitoring team will be organized 
by the ASEAN-Korea Forest Cooperation Secretariat to assess and evaluate the project, as and when required.  
An assessment and evaluation report will be submitted for consideration of the Governing Council. 
 

d. Reporting 
 
The present status of biodiversity in Mekong region will be reported by executing agencies to the Governing 
Council through the ASEAN-Korea Forest Cooperation Secretariat. Final reports of both national and 
regional workshops will be submitted by each focal point of the MBC to the Governing Council through the 
Project Manager within 3 months after completion of the activities. 
 
7. Support Information 

 

a. Sustainability  

 
Derived from implementation and outcome, the strong commitment of five countries in Mekong Basin to 
support community forest management as well as the full involvement of focal people participation will 
ensure the project sustainability. Both national and regional workshops will strengthen collaborative 
management among the MBC on sustainable utilization of forest and biodiversity conservation in Mekong 
watershed. 
 

b. Potential Risks and Mitigation Strategy 
 
The implementation of regional project might be affected by some potential risks such the discontinue 
national policies of the MBC regarding to land and forest use change, the migration of landless farmers to 
forest areas and so forth. The mitigation strategy to cope with the potential risks is to empower local people 
and organization on sustainable forest management. 
 

c. Potential Gender, Environmental and Social Impacts 
 
The possibility of job opportunity for women and youth employment in eco-tourism and natural resources 
utilization will equally participate in the project without sex discrimination. Moreover, the project will lead 
to social impacts by supporting indigenous people and strengthening traditional practices of local people on 
forest and biodiversity conservation. 
 

d. Possible Follow-up Projects 

 
In order to achieve long term objective of the project, the extension of the project result will be extrapolated 
to other sub-watersheds in Mekong Basin with support from the future organization of AFoCO. 
  



 
 

 
8. Attachments 
 
Maps of pilot sites are illustratedbelow. 
 

 
Figure 1: Pilot project sites along Mekong Basin 

 
Cambodia: Mondolkiri (protected forest) 
Lao PDR: Xebangnouane (community forest) 
Myanmar: Pindaya (protected watershed) 
Thailand: Mae Kok (restored forest) 
Vietnam: Bidoup Nui Ba (national park) 

  



 
 

 

 
Figure 2: Pilot project sites in Cambodia 
(Protected Forest Mondolkiri for Genetic Resources and Wildlife Conservation, KohNhek and PechChrea 

Da Districts)



 
 

 

 

Figure 3: Pilot project site in Lao PDR 
(Greencolourrepresents forest areas in Xebangnouane Sub-Forest Management Area that was 
certified by Forest Stewardship Council, Rainforest Alliance (FSC/RA) in 2011, Savannakhet 
Province.) 

 

  



 
 

 

 

Figure 4: Pilot project site in Myanmar 

(Pindaya) 
  



 
 

 
 

 
 

Figure 5: Pilot project site in Thailand 
(Mae Kok Restoration Forest, bordered with Lao PDR and Myanmar)  



 
 

 

 
 

 
Figure 5: Pilot project site in Viet Nam 

(Location map of Bidoup Nui Ba National Park) 

__________________ 


